\ i i
FORM [IPW.C1A 2/G5 STATE OF HAWAII
Department of Accounting and General Services

Division of Public Works

MONTHLY ESTIMATE

FOR THE MONTH OF December 2015

Date: December 18, 2015

CONTRACTOR: Economy Plumbing & Sheet Metal, Inc. /
ADDRESS: 1029 Ulupono Street Contract No. 63239 [ ]
City, State ZIP: Honolulu, Hawaii 96819 DAGS Job No. 12-21-7527

PROJECT TITLE: Kauikeaouli Hale, Domestic Water Booster and Fire Pump Replacement

CONTRACT ﬂFOR INSPECTION BRANCH USE
| LI"SUBMITTAL REGISTER [ U,C(OMMENCEMENV REQUREMENTS

Amended Amount 3 215,466.00 [UE MONTHLY: { L} PROJECT SCHEDULE

[ ALY REPOQRTS | V{ PAYROLL AFFIDA\

IMONTHLY ESTIMATE CHECKLIST [VKCO TRACT NUMBER
[ PROJECT NAME AND LOCATION [“1"ALL SIGNATURES

| |AS NEED-WASTE REDUCTION PROGRESS REPORT

CHANGE ORDERS SPECIALTY  MISC:

Total $% 3,068.00 L } AIR CONDITION ACCEPTANCE [ ) PAINTACCEPTANCE

Adjusted Contract Amount $ 218,534.00

WORK ACCOMPLISHED Basic Contract Change Order Total

Completed to Date 10000% 3§ 215,466.00 10000% $ 3,068.00 $ 218,534.00

Retained REDUCED [ ] 3 - $ - 5 -

Amount Subject to Payment 3 215,466.00 $ 3,068.00 $ 218,534.00

Payments to Date $ 204,693.00 $ 1,142.00 3 205,835.00

Payments Now Due $ 10,773.00 $ 1,926.00 $ 12,699.00

Pnayrrl;le:lt No. FINAL[X] 3

com e S O o e conorrieussouy | %1t il e okt omn s o o
[/ Project Acceptance Date oKp[ol /2o have been made (o (his request, and least 80% of our woridorce resides in Hawaii [ ]
i Project Completion Date o6 l °?fl 2005 'A: n: :referred contractor, | have submitted all apprenticeship approval

1. Computed andt Chathed by

/ DEC 23 201
3 Ruwmmcv Project Inspector or Enginees Cate .
Economy Plumbing & Sheet Metal, Inc.

O M/_ DEC 23 20]5 Name of Contractor

4 Recommended Aten Enu:neerils:hﬂcd Daie
:« I~ / "’L'; DEC 23 2015 DukeT&?nm&) ProlectMgnager 12/118/15

5 Approved Brancrf'cmel or Dt Engineer Date: By signature / Tjtls® Data

The Pubhc Werks-Rdministrator certfes hat change orders have been issued and 1he werk performed

/(/%— DEC 2.8 2018

afate Putlic Works Administrator Data




DPW-CIA 7/06

_BASIC CONTRACT - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION

STATE OF HAWAII

Department of Accounting and General Services

Division of Public Works

For the Month of: December 2015

CONTRACTOR: Economy Plumbing & Sheet Metal, Inc. Contract No.: 63239
PROJECT TITLE: Kauikeaouli Hale, Domestic Water Booster and Fire Pum  DAGS Job No.: 12-21-7527
[m]
g CONTRACT
o] LICENSE BASIC CONTRACT| COMPL. RETN AMOUNT
6' EPRIME NTRACTOR |TRADE g AMOUNT| TO DATE| CMPL % RETAINED
Economy Plumbing & Sheet NGenaral Contractor ABC-218 $1987,202 $167,202| 100.00% 0% $0|A

LICENSE BASIC SUB-CONTRACT| COMPL. %] RETN AMOUNT
SUBCONTRACTOR TRADE NQ_ AMOQUNT| TO DATEI CMPL % RETAINED
Hawaii Electnical Source Electrician ABC-33280 $9,384 $9,384| 100.00% 0% $0
Akamai Builders Mason C-5647 $4,800 $4,880] 100.00% 0% 350
Titan Industries Abatement 8C-28868 $4.000 $4,000| 100.00% 0% $0
¥DIV/O! 10% $0
#DIViOI 10% $0
H#DIVIDI 10% 0
#DIviol 10% $0
#DIVID! 10% $0
#DIVI0! 10% $0
#DIViol 10% $0
#DIV/0! 10% 50
#DIVIOI 10% 80
#DIviol 10% $0
#OIVION 10% 50
#DIVIOY 10% 80
#DIVIO! 10% $0
#DIV/D! 10% 50
#DIVIO! 10% $0
Total Retained from Subs 518,284 $18,264 so|B
$215,468|  $215,466
A o 0 ) i :::::{::}I::EHHHHHHHH
| [BASIC CONTRACT - RETAINED FROM PRIME AND SUBS (A+B) | $0|

| certify that the above retentions are correct for this request.

Economy Plumbing & Sheet Metal, Inc.

Name of Contractor

= |

12/18/15

By Signalure -[ 4

NOTE ]
Columnar {otals shall be equal
the Monthly Estimate Sheet

__Duke Tomimoto

-

Date

b

in dollar value io that an

CheckedVarified by:

Initial - Project Inspector or Engineer




DPW-CIA 7/08
CHANGE ORDER - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION
STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

For the Month of: December 2015

CONTRACTOR: Economy Plumbing & Sheet Metal, Inc. Contract No.: §3239
PROJECT TITLE: Kauikeaouli Hale, Domestic Water Booster and Fire Pu  DAGS Job No.: 12-21-7527
a CHANGE
o ORDER
S LICENSE CHANGE ORDER| COMPL. %| RETN AMOUNT
O |PRIME CONTRACTOR |TRADE NO. AMOUNT| TODATE| CMPL %| RETAINED
Economy Plumbing & Sheet NGeneral Contractor ABC-318 $3.068 $3,068] 100 00% 0% s0|A
CHANGE
ORDER SUB
LICENSE CHANGE ORDER SUB| COMPL. %| RETN AMOQUNT
| |SUBCONTRACTOR TRADE NO. AMOUNT| TODATE| CMPL %| RETAINED
#0Ivi0l | 10% 50
#avior | 10% 50
#D1VI0I 10% 50
#owvior | 10% 50
#Dviol | 10% $0
oot | 10% $0
#ONIDI 10% $0
#owvol | 10% 30
#owol | 10% $0
#DIVIOI 10% $0
#ovion [ 10% $0
#ovol | 10% $0
#DIVi0! 10% 30
#oiviol [ 10% 30
#OIVOL ] 10% 50
#oviot | 10% $0
#oiviol | 10% $0
woiviot | 10% $0
Total Ratained from Subs S0 50 $0
saloea Il]llsla'l.??? I AEEAEENEESEEENSNNSERSNASEREER|
| |cHANGE ORDER CONTRACT - RETAINED FROM PRIME AND SUBS (A+B) I $0|

| certify that the abave retentions are correct for this request.

Checked/Verified by

Economy Plumbing & Sheet Metal, Inc.
Name of Contractor \j/ﬂ S
A Initial - Project Inspector or Engineer
S = |- Duke Tomimoto  12/18/15
L Y

By Signature 1 Date

NOTE
Columnar totals shall be equal in dollar value to that on
the Monthly Estimate Sheet



STATE OF HAWAII

DEPARTMENT OF ACCOUNTING AND GENERAL SERVICES

PAYMENT NO.: 3 [/f/p /)

BILLING MONTH: December-15

DIVISION OF PUBLIC WORKS
Monthly Payment Slip

PROJECT TITLE: KAUIKEAOULI HALE - DOMESTIC WATER BOOSTER AND FIRE
PUMP REPLACEMENT

DAGS JOB NO.: 1 2-21-7527 CONTRACT NO.: 63239
CONTRACTOR: ECONOMY PLUMBING & SHEETMETAL, INC.

VENDOR CODE: 20667200

Original Contract Payment Suffix: 1
Suffix Fund Symbaol ou arned Retainage Amount Due
01 B812-809M $0.00 ($10,773.00) $10,773.00
Totals: ($10,773.00) £10,773.00
Change Order Payment Suffix:
Suffix Fund Symbogl mount Earned Retainage Amount Due
02 512- §2qm $1,864.0° (§bo,02) $1,926.02
Totals: $1,866.00 ($60.00) $1,926.00
Grand Total: $1,866.00 ($10,833.00) $12,699.00

DEC 2 8 7035

Verified By Z DATE

{This Section for Administrative Services Office Use Only)

Vendor Code 20667200

Cost Code 3A1

I'D ECEIVE
' DEC 28 201
DERE, T OF 7 10 s

37 LR OpA

;'Ii \,\t Voucher No. 12241 N2k

]

i

15 | vedfedsy |7 DEC 31 20
|



